

**2022**

JAN. 2022	
FEB. 2022	2021 EMPG - Sign 2021 MOA amendment & CR#2 for all counties (based on 2021 optional activities completed)
MAR. 2022	2021 EMPG - Counties should begin receiving 2nd reimbursement from 2021 MOA & CR#2
MAR. 2022	2022 EMPG - GMs review 2022 EMPG applications (by 3/31/22)
APR. 2022	
MAY. 2022	
JUN. 2022	
JUL. 2022	
AUG. 2022	2023 EMPG - Counties make activity selections in WebEOC for 2023 (this is prior to actual 2023 application)
SEP. 2022	2022 EMPG - Field Staff & GMs confirm all 2022 activities selected (selected in Aug. 2021) have been completed by 9/30/22
SEP. 2022	2022 EMPG - Receive 2022 EMPG Award from FEMA (by 9/30/22)
SEP. 2022	2022 EMPG - 2022 EMPG MOA prep & Database update (based on 2022 EMPG award received by 9/30/22 & EMPG applications received by 12/31/21)
OCT. 2022	2022 EMPG - Sign 2022 MOA & CR#1 for all counties (based on 2022 universal activities completed)
OCT. 2022	2023 EMPG - Send out 2023 EMPG Application (by 10/1/22)
NOV. 2022	2023 EMPG - Counties should have began working toward the completion of selected 2023 activities starting 10/1/22
DEC. 2022	2022 EMPG - Counties should have received their first reimbursement from 2022 MOA & CR#1 by 12/31
DEC. 2022	2023 EMPG - Counties submit 2023 EMPG Application (by 12/31/22)

**2023**

JAN. 2023	
FEB. 2023	2022 EMPG - Sign 2022 MOA amendment & CR#2 for all counties (based on 2022 optional activities completed)
MAR. 2023	2022 EMPG - Counties should begin receiving 2nd reimbursement from 2022 MOA & CR#2
MAR. 2023	2023 EMPG - GMs review 2023 EMPG applications (by 3/31/23)
APR. 2023	
MAY. 2023	
JUN. 2023	
JUL. 2023	
AUG. 2023	2024 EMPG - Counties make activity selections in WebEOC for 2024 (this is prior to actual 2024 application)
SEP. 2023	2023 EMPG - Field Staff & GMs confirm all 2023 activities selected (selected in Aug. 2022) have been completed by 9/30/23
SEP. 2023	2023 EMPG - Receive 2023 EMPG Award from FEMA (by 9/30/23)
SEP. 2023	2023 EMPG - 2023 EMPG MOA prep & Database update (based on 2023 EMPG award received by 9/30/23 & EMPG applications received by 12/31/22)
OCT. 2023	2023 EMPG - Sign 2023 MOA & CR#1 for all counties (based on 2023 universal activities completed)
OCT. 2023	2024 EMPG - Send out 2024 EMPG Application (by 10/1/23)
NOV. 2023	2024 EMPG - Counties should have began working toward the completion of selected 2024 activities starting 10/1/23
DEC. 2023	2023 EMPG - Counties should have received their first reimbursement from 2023 MOA & CR#1 by 12/31
DEC. 2023	2024 EMPG - Counties submit 2024 EMPG Application (by 12/31/23)

**2024**

JAN. 2024	
FEB. 2024	2023 EMPG - Sign 2023 MOA amendment & CR#2 for all counties (based on 2023 optional activities completed)
MAR. 2024	2023 EMPG - Counties should begin receiving 2nd reimbursement from 2023 MOA & CR#2
MAR. 2024	2024 EMPG - GMs review 2024 EMPG applications (by 3/31/24)
APR. 2024	
MAY. 2024	
JUN. 2024	
JUL. 2024	
AUG. 2024	2025 EMPG - Counties make activity selections in WebEOC for 2025 (this is prior to actual 2025 application)
SEP. 2024	2024 EMPG - Field Staff & GMs confirm all 2024 activities selected (selected in Aug. 2023) have been completed by 9/30/24
SEP. 2024	2024 EMPG - Receive 2024 EMPG Award from FEMA (by 9/30/24)
SEP. 2024	2024 EMPG - 2024 EMPG MOA prep & Database update (based on 2024 EMPG award received by 9/30/24 & EMPG applications received by 12/31/23)
OCT. 2024	2024 EMPG - Sign 2024 MOA & CR#1 for all counties (based on 2024 universal activities completed)
OCT. 2024	2025 EMPG - Send out 2025 EMPG Application (by 10/1/24)
NOV. 2024	2025 EMPG - Counties should have began working toward the completion of selected 2025 activities starting 10/1/24
DEC. 2024	2024 EMPG - Counties should have received their first reimbursement from 2024 MOA & CR#1 by 12/31
DEC. 2024	2025 EMPG - Counties submit 2025 EMPG Application (by 12/31/24)